BILL NO. S-81-01-13

SPECIAL ORDINANCE NO. S-32-81

AN ORDINANCE approving Change Order No. 1 in connection with the West Central Phase V project.

BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 1 to Hipskind Concrete Corporation in connection with the West Central Phase V project, for:

additional yardwalks needed and a request for tree removal at the request of the Park Department,

in the amount of $3,890.95, as set out in the specifications which are on file in the Office of the Board of Public Works and are by reference incorporated herein and made a part hereof, be and the same is in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be effective from and after its passage and approval by the Mayor.

Samuel J. Talarico
COUNCILMAN

APPROVED AS TO FORM AND
LEGALITY JANUARY 9, 1981.

J. E. Hoffman
JOHN E. HOFFMAN, CITY ATTORNEY

Read the first time in full and on motion by Talarico, seconded by V. Schmidt, and duly adopted, read the second time by title and referred to the Committee Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock ___M.,E.S.T.

DATE: 1-13-81

Charles W. Westerman
CHARLES W. WESTERMAN
CITY CLERK

Read the third time in full and on motion by Talarico, seconded by Shaw, and duly adopted, placed on its passage. PASSED (~~LOST~~) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	9	0			
BURNS	X				
EISBART	X				
GiaQUINTA	X				
NUCKOLS	X				
SCHMIDT, D.	X				
SCHMIDT, V.	X				
SCHOMBURG	X				
STIER	X				
TALARICO	X				

DATE: 1-27-81

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (~~ZONING MAP~~) (GENERAL) (ANNEXATION) (SPECIAL) (~~APPROPRIATION~~) ORDINANCE (~~RESOLUTION~~) No. G-32-81

on the 27th day of January, 19 81.

ATTEST: (SEAL)

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

John Nuckols
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 28th day of January, 19 81, at the hour of 11:00 o'clock A M.,E.S.T.

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Approved and signed by me this 28th day of Jan., 19 81, at the hour of 1 o'clock P M.,E.S.T.

Winfield C. Moses, Jr.
WINFIELD C. MOSES, JR.
MAYOR

BILL NO. S-81-01-13

REPORT OF THE COMMITTEE ON PUBLIC WORKS

WE, YOUR COMMITTEE ON Public Works TO WHOM WAS REFERRED AN ORDINANCE approving Change Order No. 1 in connection with the WEst Central Phase V project

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE Do PASS.

SAMUEL J. TALARICO, CHAIRMAN

PAUL M. BURNS, VICE CHAIRMAN

JAMES S. STIER

MARK E. GiaQUINTA

DONALD J. SCHMIDT

CONCURRED IN

DATE 1/27/81 CHARLES W. WESTERMAN, CITY CLERK

Change Order No. 1
Resolution No. 5875-80
Board Order No. _____

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Additional yardwalks were replaced during construction by request of property owners. This caused additional quantities for Items #1 & #2. Tree removal was at request and under the direction of Parks Department.

2. Will proposed change alter size of the project? Yes _____ No X
If yes, explain: _____

3. Affect on operation and maintenance cost of this project: None

Jess Yoder - Engine

CHANGE ORDER

Change Order No. 1
Project No.
Name of Project West Central Phase V

Resolution No. 5875-80
Board Order No. 160-79
Date 12-15-80

To: Hipskind Concrete Corporation
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Material	Unit Price	Change in Contract Price Decrease	Increase
	1687 SF	Concrete Sidewalk 4"	1.50		2,530.50
	482 SY	Concrete Removal	3.25		1,566.50
	11 EA	Tree Removal	250.00		2,750.00
	1334 SF	Wingwalk (incl. Ramps)	1.90	2,534.60	
	96 SY	6" Concrete for Drives	1.85	177.60	
	29 LF	Curb Removal	1.25	36.25	
	14 LF	Type III Concrete Curb	5.40	75.60	
	22 LF	6" Rolled Concrete Curb	6.00	132.00	
		Total Decrease		2,956.05	
		Total Increase			6,847.00
		Net ~~(Decrease)~~ (Increase) Contract Price			3,890.95

The sum of $ 3,890.95 is hereby (added to) ~~(deducted from)~~ the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price	$ 67,506.30
Current Contract Price Adjusted by Previous Change Order	$ -
New Contract Price Including this Change Order	$ 71,397.25

The time provided for completion in the contract for this project is (unchanged) ~~(increased) (decreased)~~ by _____ calendar days due to this Change Order. The date for completion of all work shall be 12-15-80. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: _____ (Chief Street Engineer) Date 12/18/80

Accepted by: _____ (Contractor) Date 12-17-80

Approved by: _____ Director of Transportation ~~(Commissioner)~~ Date 12-19-80

Approved by: _____ (Owner) Date _____

_____

_____

Attested by: _____ Date _____

Admn. Appr. _____

DIGEST SHEET

S-81-01-13

TITLE OF ORDINANCE Resolution No. 5875-80, West Central Phase V, Change Order #1

DEPARTMENT REQUESTING ORDINANCE Board of Public Works

SYNOPSIS OF ORDINANCE Change Order #1, Resolution No. 5875-80, West Central Phase V, Hipskind Concrete Corporation. Additional yardwalks needed and request for tree removal at request of Park Department.

EFFECT OF PASSAGE Because project was bid 31% below engineer's estimate money is available to do requested additional work as described above.

EFFECT OF NON-PASSAGE Change as described above cannot be completed.

MONEY INVOLVED (DIRECT COSTS, EXPENDITURES, SAVINGS) The sum of $3,890.95 is hereby added to the total contract price. This is being paid by C D & P.

ASSIGNED TO COMMITTEE (PRESIDENT) _____

Intro Wks